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EXECUTIVE SUMMARY 

The Fruit and Vegetable Market Construction Project is located in the Maymana City, Faryab Province. The 

project includes construction of steel structure canopy, brick masonry boundary walls, drainage system, 

latrine and water well. This project is jointly funded by USAID/RAMPUP-North and Maymana City 

Municipality.    

 On December 02, 2013, a civil engineer from Tetra Tech (Tt) Afghanistan Engineering Support Program 

(AESP) traveled to the Maymana City to inspect and evaluate the visible completed works of the Maymana 

City Fruit and Vegetable Market project. Tt determined that the construction work of the Maymana City Fruit 

and Vegetable Market project is well underway but incomplete.  

The USAID’s contribution in this project consists of the construction of the boundary walls with a total length 

of 124 meters, drainage system, steel structure canopy for the fruit and vegetable market. 

The Maymana Municipality’s contribution includes the construction of three (3) latrine stalls and water well 

drilling.  

Over all, the USAID’s portion of the construction work for the Maymana Fruit and Vegetable Market is 

ongoing; however, the Maymana Municipality portion of the construction work is complete. 

 

 

DISCLAIMER 

The author’s views expressed in this publication do not necessarily reflect the views of the United States Agency for 
International Development or the United States Government. 
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1.0 INTRODUCTION 

Maymana City is the capital of Faryab Province located in northwest part of Afghanistan. The Municipality of 

Maymana has ten (10) districts with a total population of 76,700. The Maymana City Service Delivery Advisory 

Group (SDAG) and Public Administration Advisory Group (PAAG) have prioritized this project based on the 

community. The Maymana City residents have been facing problems accessing enough fruit and vegetable 

due to population growth and the current market being inadequate to serve all citizens; thus both parties 

SDAG and PAAG prioritized and selected the construction of a fruit and vegetable market for Maymana City 

and nearby villages. The fruit and vegetable market is facilitating access for fresh fruit and vegetable to the 

Districts 5, 6, 10, parts of District 2 residents, and the residents of neighboring villages in Pashtunkut District 

of Faryab Province. This project is jointly funded by USAID/RAMP UP-North and Maymana City Municipality. 

The USAID’s contribution in this project consists of the construction of the boundary walls with total length of 

124 meters, drainage system, and steel structure canopy for the Fruit and Vegetable Market. 

 

The Maymana City Municipality’s contributions include construction of three (3) latrine stalls and drilling water 

well.   

2.0 SITE VISIT 

A civil engineer from Tt reviewed the provided project documentation for the Maymana City Fruit and 

Vegetable Market construction and traveled to Maymana City on December 02, 2013 to inspect and evaluate 

the visible completed works. The provided project documentation included plans, details, and cross sections 

in Appendix A. Tt engineer was accompanied by the Development Alternatives, Inc. (DAI) site civil engineer 

during the project evaluation. The findings of this site observation are documented in this report, including 

photos provided in the figures section on pages 4 to12.  

3.0 SITE VISIT DETAILS: USAID RESPONSIBILITY 

Regarding the USAID funded portion of works, the following was observed: 

1. Construction of reinforced concrete floor slab of the steel structure canopy is completed.                      

(See Figures 1 and 2) 

2. Installation of steel columns, roof trusses, gutters and downspouts are completed. 

(See Figures 3, 4, 5, 6, 7, 8, 9, 10, 11 and 12) 

3. Construction of the boundary walls including stone and brick masonry work, pointing of stone 

masonry, plastering and painting of walls with a total length of 124 meters is complete; however, 

some variation from the plans and drawings provided were observed as listed below. 

(See Figures 15 16, 17 and 18) 

a. The drawings indicate the construction joints located in every 15 to 20 meters length of the 

boundary wall whereas the contractor has constructed only two (2) construction joints along 

the 124 meter length of the boundary wall. (See Figure 18) 

b. The drawings indicate brick masonry columns of 0.35m x 0.35m x2.00m dimensions located 

each 2.5 meters apart along the boundary wall length, whereas, these columns have not been 

constructed. (See Figures 16, 17 and 18) 

c. The drawings indicate the thickness of the wall to be 25 centimeters whereas the contractor 

has built 35 centimeters thick wall instead of 25 centimeter. 

4. Installation of the main entrance steel gate is complete per the drawings provided. (See Figure 17) 

5. Construction of stone masonry drainage ditches with a total length of 125 meters is complete. 

(Figures 13 and 14) 

6. Installation of steel grating on top of the drainage ditches is in progress per the provided drawings. 

(See Figures 13 and 14) 
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Remaining Works: The contractor is required to complete the installation of remaining steel grating on 

drainage ditches 

Based on the above summary, Tt has determined USAID’s portion of the construction work for the Maymana 

City Fruit and Vegetable Market construction project  is well  underway but incomplete. 

4.0 SITE VISIT DETAILS: MUNICIPALITY RESPONSIBILITY 

Regarding the Maymana City Municipality’s funded portion of works, the following was observed: 

1. Construction of three (3) latrine stalls, two (2) for men and one (1) for women is complete. 

(See Figure 18) 

2. Construction of the water well that includes drilling up to 70 meters depth, installation of pipes, 

casings, and installation of a submersible water pump are complete. 

Based on the above summary, Tt has determined that Maymana City Municipality’s portion of the construction 

work for the Maymana City Fruit and Vegetable Market is completed with overall acceptable quality.  
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FIGURES 

 

Figure 1. View of the RCC floor slab 

 

Figure 2. View of the RCC floor slab 
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FIGURES (CONTINUED) 

 

Figure 3. View of the market building 

 

Figure 4. Interior view of the market building 
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FIGURES (CONTINUED) 

 

Figure 5. View of the steel column fixed on the baseplate 

 

Figure 6. View of the steel column fixed on the baseplate 



Maymana Province                                                                                 Fruit &Vegetable Market Construction 

 7 Site Visit Report 

FIGURES (CONTINUED) 

 

Figure 7. View of the iron beam and columns joint 

 

Figure 8. View of the steel truss joint 
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FIGURES (CONTINUED) 

 

Figure 9. View of the steel trusses and columns 

 

Figure 10. View of the frame for sub ceiling 
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FIGURES (CONTINUED) 

 

Figure 11. View of the frame dimension for sub ceiling 

 

Figure 12. View of the Galvanized Iron (GI) sheet for the roof  
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FIGURES (CONTINUED) 

 

Figure 13. Stone masonry drainage ditch 

 

Figure 14. Steel grating on top of drainage ditch 
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FIGURES (CONTINUED) 

 

Figure 15. View of the Boundary walls 

 

Figure 16. Northern boundary walls 
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FIGURES (CONTINUED) 

 

Figure 17. Southern boundary walls 

 

Figure 18. View of the boundary walls  construction joint 
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APPENDIX A – MAYMANA CITY FRUIT &VEGETABLE MARKET CONSTRUCTION 

PLANS 
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